VOYAGE

TECH EVENTS. REAL IMPACT.

Business Blueprint & Execution Playbook

Strategy • Services • Sales • Operations • Finance • 90-Day Launch Plan

Prepared for the VOYAGE initiative
Website: voyagehacks.in
Version 1.0 | 17 October 2026

How to use this document

This is an operating blueprint, not a claim that VOYAGE is already a registered legal entity or that every proposed service is fully operational. Treat pricing, financial examples, service packages and timelines as initial hypotheses to validate with real prospects. Update the document after the first 3 paid projects.

Operating principle Start lean. Sell a defined service, collect an advance, deliver reliably, measure the outcome, and use each successful event to win the next client.

1. Executive summary

VOYAGE is planned as a technical event-management and event-production brand serving colleges, student organisations, startups and companies. It will offer coordinated delivery across event concept, planning, promotion, registration, technical workflows, partner coordination and on-ground execution. The strategic goal is to become a trusted execution partner for technology-driven events—not merely an event listing page or a hackathon platform.

Decision area	Current direction
Business brand	VOYAGE, using voyagehacks.in as the main web property
Community brand	GRID remains a separate technical community
WhatsApp	Preserve the existing community of approximately 2,000 members; do not rename or restructure it as part of launch
Instagram	Plan a controlled rebrand of the existing GRID account to VOYAGE, subject to handle availability and content review
X / Twitter	Transition the relevant account branding to VOYAGE after checking handle availability
LinkedIn	Create a separate VOYAGE company page; keep GRID's established page unchanged
Portfolio	Use genuine past GRID events as experience evidence, clearly identifying dates, roles and outcomes
Initial market	College hackathons, technical fests and AI/ML or developer workshops
Growth model	Service revenue first; owned VOYAGE events and reusable event-tech tools as later growth paths

1.1 First 90-day objective

- Validate demand through conversations with at least 30 relevant prospects.
- Win and deliver 1–3 paid pilot projects with clear scope and positive contribution margin.
- Build a reusable portfolio, proposal, quotation, contract checklist and event SOP.
- Establish the VOYAGE web and social presence without damaging GRID's community or LinkedIn equity.
- Decide based on evidence which package and customer segment deserve the next investment.

2. Brand architecture and identity

Brand / asset	Role	What changes / stays
VOYAGE	Commercial event-management brand	Owns the business proposition, services, client relationships and future owned-event IPs.
GRID	Technical community	Keeps community activity, its existing WhatsApp group and its established LinkedIn presence.
voyagehacks.in	Main website	Evolve into a business website with services, case studies, event portfolio and inquiry path.
Instagram	Discovery and proof	Rebrand the existing account only after saving assets, checking handle availability and planning transition content.
X / Twitter	Announcements and ecosystem visibility	Update profile identity and links after

		handle availability and account review.
VOYAGE LinkedIn Page	B2B credibility	Create separately; publish case studies, services, event outcomes and partnership updates.

2.1 Brand promise

Recommended positioning VOYAGE plans, promotes and executes technology-driven experiences—from campus hackathons and developer workshops to corporate innovation events.

2.2 Tagline

Primary: “Tech Events. Real Impact.”

Supporting line: “One partner for planning, promotion and execution.”

2.3 Brand personality

- Professional and dependable, but connected to student and developer culture.
- Technology-native: comfortable with hackathons, AI/ML, Web3, software and developer communities.
- Evidence-led: show attendance, delivery, participant feedback and client outcomes only when verified.
- Visual direction: black / deep navy, electric blue, cyan and white; keep layouts readable and consistent.

2.4 Rebrand safeguards

1. Check availability and policy implications before changing usernames. Do not assume an old handle can be recovered if released.
2. Back up original GRID posts, profile copy, logos, account recovery information and analytics before making changes.
3. Do not delete historical posts indiscriminately. Keep relevant proof; archive outdated or confusing announcements selectively.
4. Publish a transition post explaining that the account is now VOYAGE's business-facing channel while GRID continues as a community.
5. Do not imply GRID's community or past events are owned by VOYAGE unless the relationship and permissions are clear.
6. Use a trademark and name-conflict review before investing heavily in the VOYAGE / VOYAGEHACKS identity.

3. Market problem and target customers

Many institutions and smaller organisations can define an event goal but lack a single accountable team to coordinate promotion, registrations, technical requirements, volunteers, vendors, sponsors and reporting. VOYAGE can target this coordination gap. This is a working hypothesis to validate through interviews, not a universal market claim.

Segment	Buyer / decision maker	Likely need	Initial priority
Colleges and universities	Faculty coordinator, department, student affairs, fest committee	Hackathons, technical fests, workshops, registrations and operations	High
Student clubs / societies	Club lead, faculty mentor	Small events with limited organising capacity	High; tightly scoped
Startups	Founder, marketing lead, developer relations	Product/community events, launch activations, developer engagement	Medium
Technology companies	HR, DevRel, marketing, innovation team	Workshops, hiring challenges, internal hackathons	Medium; longer sales cycle
Sponsors / ecosystem partners	Partnerships or marketing manager	Credible audience access and sponsor deliverables	Support channel, not first standalone offer

3.1 Initial ideal customer profile

- A college, student organisation or startup planning a technical event within the next 1–4 months.
- Has a defined goal and a real budget or confirmed funding source.
- Needs external coordination and can appoint one decision maker.
- Can pay an advance and approve scope, timeline and deliverables in writing.

3.2 Discovery questions

- What is the purpose of the event and what would make it successful?
- Who is the target audience and how many attendees are expected?
- What date, venue, format and budget range are being considered?
- Which tasks are already covered internally, and what must be outsourced?
- Who approves the budget and signs the agreement?
- What has been difficult about running previous events?
- Which deliverables and reporting are required after the event?

4. USP and competitive positioning

Proposed USP One accountable partner for end-to-end technical event execution, supported by community reach and technology-enabled workflows.

The USP is not simply “we conduct hackathons.” Existing event agencies, hackathon platforms and specialist organisers already serve parts of this market. VOYAGE must prove its distinction through execution quality, relevant community distribution, technical operations and transparent reporting.

Alternative	Typical strength	VOYAGE's intended distinction
Hackathon platforms	Participant discovery, submissions or challenge infrastructure	Offer hands-on event planning and physical / hybrid execution as well as tools where needed.
Traditional event agencies	Production, vendors, logistics and event operations	Specialise in technical formats, developer audiences and hackathon workflows.
Marketing agencies	Campaigns, creatives and audience promotion	Coordinate marketing with registration, technical programme and event-day delivery.
Internal student committees	Campus knowledge and volunteers	Bring a repeatable process, defined ownership, vendor coordination and post-event reporting.

4.1 Proof required to claim the USP

- Document which tasks VOYAGE actually owns and which remain client responsibilities.
- Create a case study from each completed event: goal, format, role, attendance, outputs and feedback.
- Track registration-to-attendance conversion and sponsor deliverables where data is available.
- Use community reach honestly; never promise a guaranteed number of attendees without a defensible basis.
- After 3–5 projects, review whether the positioning is meaningfully different and profitable.

5. Services and packages

Start with a narrow service menu and make each proposal modular. Do not promise every service on day one.

Package	Scope example	Indicative fee hypothesis
Launch / Digital Setup	Event landing page or form, registration workflow, campaign plan, creatives coordination and reporting	₹5,000–₹15,000
Workshop / Meetup	Planning, registrations, speaker coordination, promotion and event-day	₹15,000–₹40,000

	coordination	
Campus Hackathon	Concept, timeline, registration, participant communication, mentor/judge coordination, submission workflow and event operations	₹40,000–₹1,00,000+
Corporate / Custom Event	Discovery-led proposal, custom programme, production, partner/vendor coordination and post-event report	Custom quote

These are illustrative test ranges, not researched market averages or fixed public rates. Final fees depend on city, audience, duration, scope, team size, production complexity and client procurement requirements. Venue, food, travel, prizes, printing, AV equipment, paid media, accommodation and third-party platform charges should be itemised and funded separately unless explicitly included.

5.1 Add-ons

- Event website / landing page and registration automation.
- Certificate generation and attendee communication.
- Hackathon submission, judging and leaderboard workflows.
- Sponsor deck, outreach coordination and sponsor deliverable tracking.
- Photography, video, recap content and post-event case study.
- Participant feedback survey and outcome report.

5.2 Scope boundaries

- Every proposal lists deliverables, quantities, deadlines, revisions and exclusions.
- Sponsor acquisition, attendance targets, prizes and speaker confirmations are not guaranteed unless explicitly contracted.
- Major scope changes require a written change request and revised fee / timeline.
- Third-party costs are approved in advance and are not silently absorbed by VOYAGE.

6. Sales and customer acquisition

6.1 Initial sales channels

- Warm introductions through existing GRID and founder networks, while respecting community rules and member expectations.
- Direct outreach to college departments, event committees, clubs and startups.
- LinkedIn outreach to relevant decision makers with personalised, non-spam messages.
- A website inquiry form and a concise PDF capability deck.
- Referrals from faculty coordinators, speakers, venues, photographers and technical mentors.

6.2 Weekly sales rhythm

Activity	Weekly target (initial hypothesis)	Measure
New relevant prospects	10–15	Named organisation and decision maker
Personalised outreach	10–15	Messages actually sent
Discovery conversations	3–5	Qualified needs and budget context
Proposals	1–3	Written scope and price sent
Follow-ups	5–10	Next action and date logged

These targets are activity goals for a founder-led pilot, not expected conversion benchmarks. Adjust after four weeks of actual data.

6.3 Sales pipeline stages

Stage	Exit criteria
Lead identified	Relevant organisation and contact recorded
Contacted	Personalised message sent; follow-up date set

Qualified	Need, timing, budget context and decision maker understood
Discovery complete	Scope, success criteria and constraints documented
Proposal sent	Price, deliverables, exclusions and payment schedule provided
Won / contracted	Written approval / contract and required advance received
Delivered	Client sign-off, expenses reconciled and report sent
Repeat / referral	Feedback requested and next opportunity discussed

6.4 Outreach message template

Hello [Name],

I'm reaching out from VOYAGE. We help colleges and organisations plan and execute technology-focused events such as hackathons, developer workshops and technical programmes. Our support can cover promotion, registrations, technical workflows and event operations, depending on the requirement.

Are you planning any technical events in the coming months? If useful, I can share a short capability deck and discuss the scope.

Regards,
[Name] | VOYAGE
voyagehacks.in

7. Marketing and brand launch

7.1 Website structure

Page / section	Purpose / key content
Home	Clear proposition, target customers, services, real proof points and inquiry CTA
Services	Packages, scope, process and what is excluded
Events / Portfolio	Past events with date, role, format, verified outcomes and media
Case Studies	Challenge, approach, execution, outcome and client quote where approved
About	VOYAGE mission, team, relationship with GRID and operating principles
Contact / Request a Proposal	Short form: organisation, event type, date, expected audience, budget range and contact
Privacy / Terms	Appropriate policies for forms, participant data, cookies and event participation

7.2 First three Instagram posts

7. Introducing VOYAGE: what the brand does and whom it serves.
8. What VOYAGE can handle: planning, promotion, registration, technical workflows and execution.
9. Past event spotlight: a genuine GRID event, clearly credited with the correct date and role.

7.3 Content pillars

- Event case studies and behind-the-scenes execution.
- Technical event tips for colleges, organisers and sponsors.
- Workshop / hackathon announcements and participant stories.
- Team process, partner appreciation and lessons learned.
- Service explainers that demonstrate outcomes rather than vague claims.

7.4 LinkedIn plan

- Create a VOYAGE company page with a consistent logo, banner, tagline, website and service description.

- Keep GRID's existing LinkedIn page unchanged.
- Publish a launch post, a portfolio case study and a service explainer first.
- Avoid fake employee counts, unverified reach numbers, fabricated testimonials or implied partnerships.
- Ask team members to list their actual roles accurately; do not manufacture company credentials.

8. Event delivery operating system

8.1 Standard lifecycle

Phase	Core actions	Required artefact
1. Discovery	Goal, audience, format, date, budget, decision maker, constraints	Discovery brief
2. Proposal	Scope, timeline, pricing, exclusions, risks, payment terms	Proposal / statement of work
3. Contract & advance	Confirm responsibilities, cancellation terms, data handling and payment	Signed agreement / written approval and invoice
4. Planning	Run of show, roles, vendors, venue, speakers, judges, contingency	Project plan and responsibility matrix
5. Promotion	Campaign, landing page, registration, reminders and FAQs	Campaign calendar and registration tracker
6. Technical readiness	Test forms, Wi-Fi, power, submissions, judging, AV and backups	Technical checklist
7. Event day	Check-in, timekeeping, issue escalation, participant support	Run sheet and incident log
8. Closeout	Attendance, sponsor proof, feedback, expenses and client sign-off	Post-event report
9. Follow-up	Thank-you messages, certificates, case study approval and repeat sale	Closeout email and lessons learned

8.2 Minimum event documents

- Event brief and success metrics.
- Run of show with timings, owners and escalation contacts.
- Budget tracker with approved versus actual spend.
- Vendor and partner contact sheet.
- Registration and participant communication plan.
- Safety / venue checklist appropriate to the event.
- Sponsor deliverables checklist.
- Post-event report and client feedback form.

8.3 Event-day roles

Role	Owns
Event lead	Client communication, decisions, scope and escalation
Operations lead	Venue, vendor timing, logistics and physical setup
Programme lead	Agenda, speakers, judges, sessions and timekeeping
Technical lead	Registration, Wi-Fi, submissions, judging tools and backups
Marketing / participant lead	Announcements, check-in support, content and attendee questions
Finance owner	Purchase approvals, receipts, reimbursements and reconciliation

One person may hold multiple roles on a small event, but every responsibility must have a named owner.

9. Team and governance

Use a lean core team and a flexible freelancer/vendor network. Do not hire full-time staff before repeatable paid demand is visible.

Function	Initial owner	When to add capacity
Founder / business lead	Founder	Keep ownership of sales, pricing, client relationships and strategy
Event operations	Named event lead / trusted team member	Bring in per-event coordinators as simultaneous events increase
Marketing & design	Core member or freelancer	Use scoped freelancer support for high-volume campaigns
Technical systems	Technical lead	Build only reusable tools that reduce delivery cost or improve quality
Finance / compliance	Founder with CA/CS support as needed	Professional support before registration, tax or contract complexity grows
Event production	Vetted external vendors	Use event-specific quotes and written terms

9.1 Founder time allocation (initial)

- 40% sales and client relationships.
- 25% event design, planning and quality control.
- 15% partnerships and marketing.
- 10% reusable systems and automation.
- 10% finance, administration and review.

Rebalance based on actual workload. The founder should avoid becoming the only person capable of executing every task.

10. Pricing, cash flow and financial controls

10.1 Illustrative project economics

Line item	Example amount
Client event-management fee	₹60,000
Freelancers / execution labour	₹20,000
Marketing / tools	₹5,000
Travel / contingency allowance	₹5,000
Contribution before founder compensation, overhead and taxes	₹30,000

This is a hypothetical illustration, not a forecast. Venue, food, prizes, AV, accommodation, major production and other direct costs are excluded and should generally be client-funded separately or explicitly included in the quote. A high fee is not profitable if unpriced scope creep and cash advances consume the margin.

10.2 Payment policy

- Proposed starting terms: 50% advance, 30% at a defined milestone before event day, and 20% on agreed closeout deliverables.
- Adapt payment milestones to client procurement requirements; do not commit to large non-refundable costs before funds are available.
- Use written approval for all reimbursable expenses.
- Define cancellation, postponement, refund and force-majeure treatment in the agreement.
- Keep business records, invoices, receipts and project-wise profitability tracking.

10.3 Pricing formula

Pricing floor Direct labour + vendors + travel + tools + contingency + overhead allocation + target contribution = minimum quote, adjusted for market value and risk.

10.4 Finance dashboard

- Pipeline value and probability-weighted pipeline.

- Proposal win rate and average deal size.
- Cash received versus cash committed.
- Budgeted versus actual project cost.
- Contribution per project and payment delay.
- Outstanding invoices and upcoming vendor obligations.

11. Legal, compliance and risk management

This section is a planning checklist, not legal or tax advice. Choose the appropriate business structure with a qualified CA/CS or lawyer based on founders, liability, revenue, contracts and future funding plans.

Area	Action
Name / trademark	Search relevant trademarks and review name conflicts before significant brand investment.
Business structure	Compare proprietorship, LLP and private limited company with a qualified professional; document founder ownership and decision rights.
Tax / invoicing	Confirm applicable registrations, GST treatment, invoicing and accounting obligations with a CA.
Client contracts	Define scope, fees, milestones, client dependencies, cancellation, liability, IP ownership and dispute handling.
Venue / safety	Confirm venue permissions, capacity, electrical / AV safety, emergency procedures and any local approvals.
Participant data	Collect only necessary information, disclose its use, limit access and define retention / deletion practices.
Media consent	Get appropriate consent for participant photos, videos and testimonials, especially where minors may attend.
Sponsors / prizes	Document sponsor benefits, deliverables, payment terms, prize obligations and eligibility rules.
Vendors	Confirm quote, scope, timing, cancellation terms, tax invoice and responsibility for damage or delay.
Insurance	Evaluate event and public-liability coverage when event size, venue or client contract makes it appropriate.

11.1 Key risks

Risk	Prevention / response
Client does not pay on time	Advance, milestone billing, credit checks where appropriate and no unfunded commitments.
Attendance is lower than expected	Set realistic campaign goals, track registrations, send reminders and avoid guaranteed turnout claims.
Scope creep	Written scope, change requests, named approver and repricing.
Vendor failure	Backup supplier, written confirmation, arrival deadline and contingency plan.
Technical failure	Pre-event tests, offline copies, backup connectivity and a manual fallback.
Brand confusion between GRID and VOYAGE	Clear relationship statement and separate purpose for each brand.
Founder overload	Delegate roles, use SOPs and limit concurrent events.
Name / trademark conflict	Search before full rebrand; preserve a fallback naming plan.

12. Metrics and success criteria

Metric	Why it matters	Review cadence
Qualified leads	Shows whether the target market is reachable	Weekly
Discovery-to-proposal rate	Checks quality of qualification	Monthly
Proposal win rate	Tests offer, trust and pricing	Monthly
Contribution margin per event	Checks whether work is economically sustainable	Per project

On-time deliverables	Measures execution reliability	Per project
Registration-to-attendance conversion	Improves participant operations	Per event
Client satisfaction / repeat work	Tests service quality and retention	Per project
Sponsor deliverables completed	Protects partner trust	Per project
Cash runway and outstanding receivables	Protects survival	Weekly

Set numerical targets only after the first month of baseline data. Do not use follower count or impressions as a substitute for client revenue or event quality.

13. 90-day implementation roadmap

Period	Focus	Deliverables	Gate to proceed
Days 1–7	Foundation	Confirm brand architecture; backup accounts; name checks; service list; draft deck; profile copy; domain audit	Brand decisions and service scope approved
Days 8–14	Sales readiness	Website inquiry path; portfolio; proposal and quotation templates; target list of 30 prospects; outreach scripts	Sales materials usable and outreach begins
Days 15–30	Demand validation	Discovery calls, proposals, follow-ups, vendor quotes and first paid pilot target	At least one qualified opportunity with budget and decision maker
Days 31–60	Pilot delivery	Deliver first paid project if won; document actual costs, process, feedback and outcomes	Project closed with cost and client review
Days 61–75	Improve offer	Refine packages, pricing, SOPs, case study and delivery capacity	A repeatable offer and realistic margin estimate
Days 76–90	Repeat sales	Second / third project pipeline, referral asks, partner network and go/no-go review	Evidence-based decision on focus and next investment

13.1 First seven days: detailed task list

10. Day 1: Confirm brand architecture, tagline and the exact service promise.
11. Day 2: Audit voyagehacks.in, save backups of social profiles and check handle availability.
12. Day 3: Compile past event proof: role, date, format, photos, outcomes and permissions.
13. Day 4: Build one-page capability deck and a simple service / price hypothesis sheet.
14. Day 5: Create discovery form, proposal template, quotation and expense tracker.
15. Day 6: Build a list of 30 prospects and identify decision makers.
16. Day 7: Send first personalised outreach batch and schedule follow-ups.

14. Website and company page copy

14.1 Homepage hero

Headline We Build Tech Experiences That Matter

Subheading: VOYAGE helps colleges, startups and organisations plan, promote and execute hackathons, technical workshops and technology-driven events.

Primary CTA: Discuss Your Event | Secondary CTA: Explore Our Work

14.2 About copy

VOYAGE is a technical event-management brand focused on making technology-driven events easier to plan and execute. From campus hackathons and developer workshops to custom innovation programmes, VOYAGE

coordinates the planning, promotion, participant workflows and event operations required for a reliable experience. Our work is grounded in community engagement and a technology-first approach.

Only publish the above after verifying that the services described are genuinely available. Add the legal entity name and registered details only when accurate.

14.3 LinkedIn tagline

Technical Event Management | Hackathons | Workshops | Event Production

14.4 LinkedIn launch post

Introducing VOYAGE — Tech Events. Real Impact.

We're building a technical event-management brand to help colleges, startups and organisations turn event ideas into well-executed experiences.

Our focus includes hackathons, technical workshops, developer events, promotion, registration workflows and event operations—scoped to each client's needs.

We'll also share lessons and highlights from our event journey as we build a more repeatable, reliable way to run technology events.

Planning a technical event? Let's talk.
voyagehacks.in

15. Client proposal template structure

- Client background and event objective.
- Audience, format, date, venue and expected participation.
- Scope of work with deliverables and owner for each deliverable.
- Timeline, milestones and client dependencies.
- Success measures and reporting format.
- Itemised professional fee, taxes where applicable and third-party expenses.
- Payment schedule and late-payment treatment.
- Cancellation, postponement and change-request terms.
- Data, photography, intellectual property and confidentiality terms.
- Approval section and authorised signatories.

16. Event budget template

Cost category	Estimate	Approved	Actual	Owner / notes
Venue / permissions				
Food / refreshments				
AV / internet / equipment				
Prizes / certificates				
Design / printing / signage				
Marketing / paid promotion				
Travel / accommodation				
Freelancers / crew				
Software / platforms				
Contingency				
Total direct cost				

VOYAGE fee				
Expected contribution				

17. Go / no-go checklist before accepting an event

- There is a real decision maker and a written scope.
- The budget covers the event's direct costs and VOYAGE's fee.
- Advance and milestone payments cover cash commitments.
- Venue, date, capacity and required permissions are feasible.
- Staffing, vendors and technical requirements have named owners.
- Cancellation, postponement and scope-change terms are agreed.
- Data collection, participant communications and media consent are addressed.
- A contingency plan exists for critical event-day failures.
- The project does not require misleading claims or unfunded spending.

18. Strategic choices to defer

- Do not build a large custom hackathon platform before clients demonstrate repeat demand for the same workflow.
- Do not launch a separate VOYAGE community until the current GRID community has a clear reason to split.
- Do not promise nationwide reach, guaranteed attendance or major sponsor access without evidence.
- Do not commit to office rent or full-time hiring before recurring project revenue supports it.
- Do not run a large self-funded flagship event before the budget, sponsorship and operational risk are understood.
- Do not confuse company branding with legal incorporation; confirm the appropriate legal structure with a professional.

19. Decisions and assumptions register

Item	Status	Next action
VOYAGE as business brand; GRID as community	Agreed direction	Use consistently in public copy
Existing GRID WhatsApp community unchanged	Constraint	Do not rename or migrate as part of rebrand
GRID LinkedIn page remains untouched	Constraint	Create a separate VOYAGE page
Instagram / X rebrand	Planned, not yet executed	Check handles, back up assets, then transition
voyagehacks.in as business website	Existing asset; site content needs audit	Review current site before changing it
Trademark / name clearance	Unverified	Search relevant classes and seek professional advice
Pricing ranges	Initial hypotheses	Validate with prospect interviews and cost estimates
First paid pilot	Goal, not yet confirmed	Start outreach and qualify opportunities
Legal entity / tax status	Not confirmed	Consult CA/CS before representing registered status

20. Immediate next actions

17. Audit the current voyagehacks.in website and list what should be preserved, improved or removed.
18. Back up GRID's Instagram assets and analytics before any username or profile changes.
19. Confirm VOYAGE's public-facing handle and check trademark / name conflicts.
20. Build the first 30-prospect list and send the first 10 personalised messages.
21. Select one low-risk event format to sell as a paid pilot.

22. Use the first completed project to replace assumptions in this document with actual numbers.

VOYAGE — TECH EVENTS. REAL IMPACT.